
Construction Award Status Report

District Schools Description of Work Contract Award Notice to Proceed

East Orange East Orange H.S. Replace approximately 65,000 SF of Cold $1,640,000.00 6/24/2003
Tar Roof, repair of 38,000 SF of Elastomeric
Roof, Miscellaneous Masonry and Parapet 
repair and Curtain Wall repair

Jersey City New PS3 Elementary School Install steel "H" Piles for PS #3 Elementary $4,833,733.00 6/18/2003
New 4 Middle School and #4 Middle Schools on shared campus

Neptune Neptune H.S. - rehabilitation Existing four story former bank: interior fit out $5,165,000.00 6/13/2003
and addition for future use by high school students, includes

new lighting, mechanical systems, plumbing 
fixtures and site improvements

Paterson Dale Avenue E.S. Roofing replacement/repairs, Aspestor/lead $357,000.00 6/13/2003
removal/disposal

Plainfield Clinton ES All work required to renovate existing (4) story $4,059,200.00 6/30/2003
office building into temorary elementary school
including all new HVAC and Plumbing; minor 
sitework

Elizabeth Elizabeth H.S. Removal and replacement of exterior doors, $1,038,830.00 6/24/2003
glazing, hardware and transoms, repair selective 
areas of roof, remove and replace lower & upper  
roof areas over Dunns Sport Center

Jersey City Snyder HS Removal and replacement of existing wardrobe $128,000.00 6/25/2003
and athletic lockers, wall patching and painting 
at Basemet, Sub-Basement, First Floor and 
Third Floor
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Paterson Number 4 E.S. Doors and Hardware, General Construction, $528,000.00 6/27/2003
Partitions, Wood & Plastics, Rough and finished
carpentry, Finishes, Demolition, Trailers and 
Site protection, temporary electric

Jersey City Lincoln H.S. Removal and replacement of existing locker room $399,000.00 6/18/2003
and hallway lockers, wall patching and painting
at Basement, First, Second and Third Floors

Paterson Number 4 E.S. Masonry work, slab repair $340,000.00 6/5/2003

Camden Raphael Cordero Molina E.S. General construction, carpentry, masonry repairs $549,000.00 6/6/2003
Parkside E.S. doors, finishes and roofing upgrades
Challenge Square Academy
Early Childhood Development Cntr
Forest Hill E.S.

Elizabeth Elizabeth H.S. Removal and replacement of existing fire alarm $822,822.00 6/20/2003
system

Hoboken Hoboken High School Replacement of the existing Astro-Turf $755,370.00 6/27/2003

Passaic Grant ES - #7 Addition of approx. 27,778 s.f. and renovations of $6,348,000.00 6/6/2003
approx. 18,233 s.f. in an existing school. The 
addition is two stories with a partial basement
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Elizabeth Elizabeth H.S. Interior modifications/renovations of three (3) High $1,828,000.00 6/27/2003
School campus buildings

Neptune Neptune H.S. - rehabilitation and Asbestos Abatement work at the Neptune High $288,800.00 6/27/2003
addition School.  Scope of work under this phase I project

will be limited to abatement of asbestos containing 
floor tile and pipe insulation from a two-story section
of the high school.  Scope of this contract shall 
include removal of all corridor ceilings in area of work
and replacement with 2 X 4 suspended acoustic   
ceilings.  Vertical chases will be cut opened or re-
moved then be enclosed with gypsum board on 
steel studs.  Channels will be cut in second floor
classroom ceilings to facilitate removal of pipe 
insulation from pipes extending from the corridor to
vertical chases located at exterior walls.  Ceiling
openings will be capped by gypsum board covers 
screw mounted to existing framing. All new gypsum
board covers are to be primed and finished painted.
New carpet to be installed where Asbestos-containing
tile is removed. Remove and reinstall electric light 
fixtures on hallway ceilings. Relocate free standing 
library shelves and furniture.

Perth Amboy New Number 10 E.S. New, two story, 110,000 sf elementary school $22,374,000.00 6/20/2003
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